ID Task Name Duration  [Start Finish Qtr 1, 2025 Qtr 2, 2025 Qtr 3, 2025 Qtr 4, ]
Dec | Jan \ Feb \ Mar | Apr \ May \ Jun Jul \ Aug \ Sep | Oct
0 o 40 da (0 (0 09-20 I
L : 09-20
2 Receiving Prepayment 0 days 27-01-2025 27-01-2025 »-27-01
3 Delivery 0 days 23-09-2025 23-09-2025 ¢ 23-09
4 . T
5 ocurement and Supply Pro 170 days 07-04-2025 23-09-2025
6 Ordering 10days 07-04-2025 16-04-2025 A il
7 Fabrication 98 days  17-04-2025 23-07-2025 il
8 Shipment to Iran 30days 24-07-2025 22-08-2025 h
9 Custom Clearance 30days  23-08-2025 21-09-2025 H
10 Shipment to Armeh Factory 1 day 22-09-2025 22-09-2025 f
11 Inspection 1 day 23-09-2025 23-09-2025
Task Inactive Task Start-only C
Split Garcocooono Inactive Milestone Finish-only 1
Milestone L 2 Inactive Summary I Deadline &
Project: F&G System
Date: 27-01-2025 Summary 1 Manual Task I I Progress
Project Summary I I Duration-only Manual Progress
External Tasks Manual Summary Rollup =——
External Milestone & Manual Summary |
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