
ID Task Name Duration Start Finish

0 F&G System 240 days 27-01-2025 23-09-2025
1 Milestone 240 days 27-01-2025 23-09-2025
2 Receiving Prepayment 0 days 27-01-2025 27-01-2025
3 Delivery 0 days 23-09-2025 23-09-2025
4 Engineering 70 days 27-01-2025 06-04-2025
5 Procurement and Supply Process 170 days 07-04-2025 23-09-2025
6 Ordering 10 days 07-04-2025 16-04-2025
7 Fabrication 98 days 17-04-2025 23-07-2025
8 Shipment to Iran 30 days 24-07-2025 22-08-2025
9 Custom Clearance 30 days 23-08-2025 21-09-2025

10 Shipment to Armeh Factory 1 day 22-09-2025 22-09-2025
11 Inspection 1 day 23-09-2025 23-09-2025
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